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Construction Report

Foundation Grouting. ACT continued the drilling op-
eration parallel to the dam in the gallery. This

will supplement the down stream grout line in the 800’
critical reach. A total of 32 holes have been drilled and 29
of those have been grouted. The Atlas Copco drill was
idle; the Diamec U6 had equipment problems, but was
still utilized this week. From Stations 31+47 to 31+67 all
I8 holes have been grouted, with an average depth of
145’. From Stations 31452 to 33+521 | primary holes
have been grouted, with an average depth of 154’. Boart
Longyear has drilled (overburden) and cased 85 holes
using the sonic method, with 2 drill rigs. A large Cubex
drill is on site for production rock drilling. Kiewit placed
concrete on one lane of the access ramp to the platform
from US 127. Concrete placement on the work platform
is complete for one lane, complete except for one section
each for 2 other lanes, and complete to Station 60+20 for
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Drilling and grouting continues as scheduled.

This Weeld’s Activities

the remaining lane. Concrete curb is complete to Station
53+50. Rock coring on the platform continued - 7 ex-
ploratory holes (100’ spacing, Stations 34+00 to 40+00)
and 8 primary production holes (Stations 33+60 to
35+20) have been drilled. None have been grouted to

date.
Halcomb's Landing. VCI-Doyon continued to drill,
blast, haul, and compact rock in parking lot (Phase 3 area)

and at the new Powerhouse Road location. Drilling and
blasting continued on the US 127 widening area. Con-

Continue drilling and grouting in the gallery with both drills

Kiewit to continue to place concrete and work on the access
road to the platform

Continue sonic drilling on the permanent work platform and
installation of PVC casing on the embankment, with 2 drills

Rock production drilling to continue
Grouting is anticipated to begin on the platform this week

Continue to drill, blast, and compact shot rock in Halcomb's

struction on the new boat ramp was temporarily halted
to get the ramp and parking areas ready for the holiday
weekend traffic; 16 sections of the cast-in-place concrete
are complete, as well as 2 sections of the pre-cast con-
crete, for a total of 21,080 SF in place. 3 of the 4 lanes are

about 70% complete; the 4th lane is about 5% complete.

landing parking lot, Phase IlI
e Continue excavation on boat ramp access road and US 127
widening, haul operations to the new Power House Road

Water Management Report

The current headwater elevation at
Wolf Creek is 680.5. Beginning on
Sunday (May 27), we went to a mini-
mum release of around 600 cfs aver-
age daily discharge (four unit hours of
generation). There have been signifi-
cant downstream water management
impacts resulting from a combination
of ongoing drought conditions and
the Wolf Creek drawdown. These
impacts include restricting navigation
at several locations along the Cum-

berland River, operation of the Cumber-
land Fossil Fuel Plant in Lake Barkley,
threats to water supply intakes, and high
water temperatures and low dissolved
oxygen concentrations along the Cumber-
land River. There is very little rainfall pre-
dicted for the Cumberland River Basin
over the next several days. Given the cur-
rent dry conditions it would take a fairly
significant rainfall event to produce enough
flow to help meet Cumberland River Basin

system water management objectives.
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